Grantee: Davie, FL
Grant: B-11-MN-12-0038
April 1, 2012 thru June 30, 2012 Performance Report
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Grant Number: Obligation Date: Award Date:
B-11-MN-12-0038

Grantee Name: Contract End Date: Review by HUD:
Davie, FL 03/10/2014 Reviewed and Approved
Grant Amount: Grant Status: QPR Contact:
$1,171,166.00 Active Charles Mitchell Taylor

Estimated PI/RL Funds:
$0.00

Total Budget:
$1,171,166.00

Disasters:

Declaration Number
No Disasters Found

Narratives
Summary of Distribution and Uses of NSP Funds:

Acquisition $490,000 - The Town will acquire NSP eligible properties through its developer, rehabilitate them, and then resell them to NSP
eligible buyers that earn 51% - 120% of the AMI participating in the program. All properties will be purchased according to appropriate
program guidelines, including the minimum discount requirement and after environmental reviews have been completed.

Rehabilitation (Resale Units) $200,000 - Rehabilitation assistance will be allocated to each NSP eligible properties to address repairs that
eliminate code violations, provide for home improvements that promote conservation/energy efficiency and eliminate signs of blight and assist
with stabilizing the neighborhood.

Financing Mechanisms Purchase Assistance $61,257.90 - The Town of Davie will make available financing

mechanisms with favorable terms to eligible homebuyers that earn 51% - 120% of the AMI with various options to be applied towards the
costs of purchasing an NSP eligible property.

Acquisition $202,791.50 -The Town through its developer will acquire NSP eligible properties, rehabilitate them, and then rent them to NSP
eligible tenants that earn 50% of the AMI or less participating in the program. All properties will be purchased according to appropriate
program guidelines, including the minimum discount requirement and after environmental reviews have been completed.

Rehabilitation (Rental Units) $100,000 - Rehabilitation assistance will be allocated to each NSP eligible properties to address repairs that
eliminate code violations, provide for home improvements that promote conservation/energy efficiency and eliminate signs of blight and assist
with stabilizing the neighborhood.

Administration, Citizen Participation & Support Services $117,116.60 - To plan, administer, and monitor the NSP3 funds and activities;
undertake comprehensive planning activities; apply for other related grants; e; prepare Environmental Review Records/Assessments, etc.
(Planning, Administration, Citizen Participation & Support Services).

The NSP3 eligible activities identified above will benefit households between 50% - 120% of the Area Median Income; and, no displacement
or relocation of Davie residents or businesses is anticipated.

How Fund Use Addresses Market Conditions:

The Town will utilize NSP funds to acquire eligible foreclosed or abandoned properties in the designated neighborhoods.

The neighborhood(s) identified by the NSP 3 grantee as being the area(s) of greatest need must have an individual or average combined
NSP3 index score of 17 or greater. In addition, NSP3 requires that grantees target their funds to areas where at least 20% of REO units in
the selected targeted area will be addressed, so that funds can have a visible impact. Due the limited amount of funds available between
NSP3 and potential NSP1 program income, the Town has selected smaller sections of the Town&rsquos initial NSP target areas to ensure
that its able acquired eligible properties.

Based on the guidance above the Town of Davie will continue to target the Neighborhood Stabilization Program funding in the following two
target areas.

Eastern NSP Target Area: The boundaries of the Eastern Davie Target Area are as follows:

Northern Boundary &ndash SR/84-595 ,Southern Boundary - Orange Drive, Eastern Boundary &ndash State Road 7, Western Boundary -
Davie Road.This area is located within Census Track 703.05 Block Group 1.

There are 4,593 housing units in the Target Area and it has a NSP3 Need Score of 19.96. The Town&rsquos NSP developer has acquired 6
properties within this area under the first round of NSP funding. This area is also located within the Town&rsquos Community Redevelopment
District and is one of the Town&rsquos designated CDBG Target Areas. The Town will continue to target units for its low-income rental units.
This census block group has the highest percentage of low/mod residents.

Southern NSP Target Area:The boundaries of the Western Davie Target Area are as follows: Northern Boundary &ndash Stirling Road,
Southern Boundary &ndash Davie Road Extension Eastern Boundary &ndash David Road Extension, Western Boundary &ndash University
Drive. This area is located within Census Track 705.02 Block Group 1 and 2.
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This area is located within the Town&rsquos Southern CDGB Target Area.There are 2,389 housing units in the Target Area and it has a NSP
3 Need Score of 20. This area is located within one of the Town&rsquos designated CDBG Target Areas.

Ensuring Continued Affordability:

The Town will maintain affordability of NSP assisted housing by adopting minimum HOME standards. The following table displays the
minimum standards to be utilized by the Town .

Homeownership assistance amount per-unit

Town of Davie NSP Affordability Period

Under $15,000 5 Years

$15,000 to $40,000 10 Years

Over $40,000 15 Years

Recapture provisions involves the Town receiving 100% of the NSP funding on an assisted unit or a portion of it should that housing unit
cease to be the primary residence of the household receiving the assistance for the duration of the period of affordability or the terms that are
agreed to between the Town and household.

Definition of Blighted Structure:

The Town&rsquos Minimum Housing and Property Standards Code defines blighted as physical or operational condition which for lack of
proper maintenance, directly causes, or is likely to cause, unsafe conditions and/or a reduction in the value of surrounding properties.

Definition of Affordable Rents:

The Town will utilize HOME affordable rents as published and currently available for its proposed rental units.

Housing Rehabilitation/New Construction Standards:

The Town of Davie will utilize its adopted rehabilitation standards as specified in the Town&rsquos NSP Housing Assistance Plan to guide all
work specifications written for NSP rehabilitated properties. The Town&rsquos rehabilitation standards to the extent feasible incorporate
&ldquogreen&rdquo rehabilitation techniques to the areas addressed in the Town&rsquos residential rehabilitation standards document. The
areas addressed include:

A.  Exterior Surface

Foundations and Structures

Windows and Doors

Roofing

Insulation/Ventilation

Interior Standards (Including Lead and Asbestos Compliance)

Electrical

Plumbing, HVAC and other major mechanical systems.

Residential structures purchased under this program that are not deemed beyond feasible repair (repairs exceeding 50% of the value of the
structure) will be rehabilitated as needed to meet the following:

HUD Section 8 Housing Quality Standards (24CFR982.401)

Local Zoning Requirements

State of Florida Building Code

The local building code

Modern, Green Building and Energy-Efficiency Improvements

Florida Energy Efficiency Code for Building Construction (Newly Constructed Housing Units)

. Accessibility requirements of 24 CFR Part 8, 24 CFR 100.201, and

24 CFR 100.205, if applicable

Residential Housing Units purchased that are determined to be beyond feasible rehabilitation will be demolished. In a situation of newly vacant
property/land where a residence was demolished Town staff will consider a new home being constructed on the property or land banking the
property for the construction of a residence for a family or families making below 120% of AMI income in the foreseeable future.

Foreclosed parcels and residential structures purchased under this program will be purchased at no more than 99% of the current appraised
market value of the property. Current appraised value will be determined by an appraisal which was completed by a licensed real estate
appraiser within 60 days of the closing on the property. No foreclosed property shall be purchased under this program when the purchase
price will exceed 99% of the property&rsquos current appraised market value. Homes considered for purchase under this program will be
evaluated by the local Housing Specialist and/or Non-Profit and/or For Profit sub-recipient, and/or Non-Profit Developer and/or For-Profit
Developer and a written recommendation of condition will be submitted to Town staff for approval prior to commencement of due diligence on
the property.

The Housing Specialist will assign a case number and evaluate each property being considered for purchase under the program. The initial
inspection will result in a report of finding which will be used in the consideration for purchase.

IOMmMOoOw

Nookrwb=

Vicinity Hiring:

The Town will utilize Section 3 guidelines to hire people/businesses from the local vicinity to carry out any aspect of its NSP activities. This will
include but not be limited to advertising in local newspapers and on the Town&rsquos website for the employees and businesses that the
Town will need to carry out its Abbreviated Action Plan. The Town and its NSP Developer will specifically look for persons/businesses that are
engaged in landscaping, painting, and debris removal. The Town will adhere to local, State, and Federal procurement procedures in this hiring
process.
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Procedures for Preferences for Affordable Rental Dev.:

The Town is allocating 26% of this NSP 3 allocation as our low-income set-aside to acquire and rehabilitate rental units. The Town did not
choose to allocate additional NSP 3 funds for rental units because of the high demand for homeownership activities. The Town currently has
fifteen (15) pre-qualified homebuyers remaining from its NSP 1 pool and has eighty (80) interested homebuyers awaiting the release of the
Town&rsquos NSP 3 funds. The majority of the units that the Town has been able to acquire using its NSP 1 funds have been single-family
detached homes, condos, and townhomes. The Town does not have an available inventory of NSP eligible multifamily units that are more
conducive for NSP rental activity. The lack of inventory of multifamily units was another major factor that influenced the Town&rsquos decision

to focus on homeownership activities.

Furthermore, the Town recently approved two (2) fully funded affordable housing projects that are in the process of constructing a total of 255
affordable rental units to serve individuals under 60% of the Area Median Income.

Grantee Contact Information:

Giovanni Moss

Office (954) 797-1226

Fax (954) 797-2058
giovanni_moss@davie-fl.gov

Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated

Total Funds Drawdown
Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended
Match Contributed

Progress Toward Required Numeric Targets

Requirement

Overall Benefit Percentage (Projected)
Overall Benefit Percentage (Actual)
Minimum Non-Federal Match

Limit on Public Services

Limit on Admin/Planning

Limit on State Admin

Progress Toward Activity Type Targets

Activity Type

Administration

Progress Toward National Objective Targets

National Objective
NSP Only - LH - 25% Set-Aside

This Report Period To Date
N/A $1,109,908.10
$0.00 $1,109,908.10
$217,000.00 $334,116.60
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $14,456.50
$0.00 $0.00
Required To Date
0.00%
0.00%
$0.00 $0.00
$175,674.90 $0.00
$117,116.60 $0.00
$0.00 $0.00
Target Actual
$117,116.60 $117,116.60
Target Actual
$292,791.50 $302,791.50
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Overall Progress Narrative:

The Town ofDaviepublically advertised its Neighborhood Stabilization Program 3 (NSP3) Substantial Amendment on
February 1, 2011. The 15-day public comment period took place from February 1st - February 15th. The Town also
held a public hearing at its February 16th Town Council meeting. The Town did not receive any public comments
and the NSP3 Amendment was approved by the Council at the February 16th meeting under Town Resolution #: R-
2011-30.

The application was submitted to HUD, February 25, 2011. On March 10, 2011, the Town ofDaviereceived funding
agreements from HUD. The documents were executed by the Town on March 11, 2011. On April 10, 2011, the
Town proceeded with a public notice for a Combined Notice of Finding of No Significant Impact (FONSI) and Intent
to Request Release of Funds (RROF). A 15-day public comment period was opened from April 11th - April
26thregarding this notice. No public comments were received.

The Town continues to host bi-weekly meetings with the NSP Developer carrying out the program. Efforts to
continue identifying eligible properties are continuous. The Town also drafted a proposal for a Home Showcase
Program, where the NSP3 properties will highlight to surrounding communities via local media outlets. Furthermore,
the Town schedule and hosted a Technical Assistance visit with Cloudburst. Amongst the topics discussed were the
Town&rsquos procedures on program execution, file maintenance, transactions, record-keeping, and monitoring of
its program developer. The Town is awaiting a final review letter and recommendations from this visit.

In addition to property acquisitions, the Town has experienced difficulty with trying to the drawdown funding for
activities. TheTownhas made multiple attempts to submit vouchers in DRGR. All vouchers have been rejected. The
Town is currently working with the HUD Miami Field Office and its NSP 3 Technical Assistance advisor to resolve
this matter.

The Town has begun identifying and acquiring properties for the resale and rental strategies. Two (2) properties
were purchased and two (2) additional are under contract for purchase. One (1) property was sold to an income
qualified buyer. This property was acquired in the previous quarter. Of the two (2) recently acquired

properties during this reporting quarter,both are in the resale program. These properties are currently going through
the rehabilitation phase.

Project Summary

Project #, Project Title This Report Period To Date
Program Funds Project Funds Program Funds
Drawdown Budgeted Drawdown
2010-1, Acquisition - Resale $0.00 $490,000.00 $0.00
2010-2, Rehabilitation - Resale Units $0.00 $200,000.00 $0.00
2010-3, Financing Mechanisms/Purchase Assistance $0.00 $0.00 $0.00
2010-4, Acquisition - Rental $0.00 $202,791.50 $0.00
2010-5, Rehabilitation- Rental Units $0.00 $100,000.00 $0.00
2010-6, Administration, Citizen Participation & Support Services $0.00 $117,116.60 $0.00
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Activities

Grantee Activity Number: 2010-1

Activity Title: Acquisition - Resale
Activitiy Category: Activity Status:
Acquisition - general Planned
Project Number: Project Title:
2010-1 Acquisition - Resale
Projected Start Date: Projected End Date:
06/13/2011 06/13/2012
Benefit Type: Completed Activity Actual End Date:
Direct ( HouseHold )
National Objective: Responsible Organization:
NSP Only - LMMI Town of Davie
Overall Apr 1 thru Jun 30, 2012 To Date
Total Projected Budget from All Sources N/A $841,257.90
Total Budget $0.00 $841,257.90
Total Obligated $142,000.00 $142,000.00
Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $0.00
Town of Davie $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

The Town will acquire NSP eligible properties through its developer, rehabilitate them, and then resell them to NSP eligible
buyers participating in the program. All properties will be purchased according to appropriate program guidelines, including the
minimum discount requirement and after environmental reviews have been completed.

Location Description:

Based on the guidance above the Town of Davie will continue to target the Neighborhood Stabilization Program funding in the
following two target areas.

Eastern NSP Target Area:The boundaries of the Eastern Davie Target Area are as follows: Northern Boundary &ndash SR/84-
595 ,Southern Boundary - Orange Drive, Eastern Boundary &ndash State Road 7, Western Boundary - Davie Road.

This area is located within Census Track 703.05 Block Group 1.

There are 4,593 housing units in the Target Area and it has a NSP3 Need Score of 19.96. The Town&rsquos NSP developer
has acquired 6 properties within this area under the first round of NSP funding. This area is also located within the
Town&rsquos Community Redevelopment District and is one of the Town&rsquos designated CDBG Target Areas. The Town
will continue to target units for its low-income rental units. This census block group has the highest percentage of low/mod
residents.

Southern NSP Target Area:The boundaries of the Western Davie Target Area are as follows: Northern Boundary &ndash
Stirling Road, Southern Boundary &ndash Davie Road Extension Eastern Boundary &ndash David Road Extension, Western
Boundary &ndash University Drive.This area is located within Census Track 705.02 Block Group 1 and 2.

This area is located within the Town&rsquos Southern CDGB Target Area.There are 2,389 housing units in the Target Area and
it has a NSP 3 Need Score of 20. This area is located within one of the Town&rsquos designated CDBG Target Areas.
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Activity Progress Narrative:

The Town acquired two (2) additional resale properties during this quarter. Both properties had work specifications generated
and reviewed by Town staff. The properites should be ready for resale within 45-60 days. Meanwhile, the Town will begin the
process of identifying an income-qualified buyer via it's affordable housing lists and program wait list.

The Town sold its first property to the an income qualified buyer. The buyer received $14,518 in puchase assistance from the

Town. The buyers closed on their new home, June 15, 2012.

Accomplishments Performance Measures
This Report Period

Total

# of Properties 2

This Report Period

Total
# of Housing Units 0
# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Permanent Jobs Created 0 0 0

This Report Period

Low Mod Total
# of Households 0 1 1
# Owner Households 0 1 1
Activity Locations
Address City County
7751 NW 34th Street Davie
7770 NW 42nd Street Davie

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found
Total Other Funding Sources

Cumulative Actual Total / Expected
Total
3/4

Cumulative Actual Total / Expected
Total
0/4

0/4

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
0/3 0/2 0/5 0

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
0/0 1/4 1/4 100.00

0/0 1/4 1/4 100.00

State Zip Status / Accept
Florida 33024- Match / N

Florida 33024- Match /N

Amount
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Grantee Activity Number: 2010-2

Activity Title: Rehabilitation - Resale Units

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Planned

Project Number: Project Title:

2010-2 Rehabilitation - Resale Units

Projected Start Date: Projected End Date:

06/27/2011 03/30/2012

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LMMI Town of Davie

Overall Apr 1 thru Jun 30, 2012 To Date

Total Projected Budget from All Sources N/A $300,000.00

Total Budget $0.00 $300,000.00

Total Obligated $75,000.00 $75,000.00

Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Town of Davie $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:
Rehabilitation assistance will be allocated to each NSP eligible property to address repairs that:

&bull Eliminate code violations,
&bull Provide for home improvements that promote conservation/energy efficiency
&bull Eliminate signs of blight and assist with stabilizing the neighborhood.

Location Description:

Properties acquired within Town's NSP Target Areas.

Activity Progress Narrative:

The Town acquired two (2) properties unders its resale program. The Developer generaed work
specification/recommendations, while incorporating the comments from the independent home inspection. The specification
were reviewed by Town staff prior to the commencement of rehabilitative activities. Both properties are expected to be
completed within 45-60 days. The Town will continue is process of selecting income-certified buyers by utilizing its program
wait list and active afforable housing lists.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
#Additional Attic/Roof Insulation 0 1/4
8
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#Efficient AC added/replaced
#Replaced thermostats
#Replaced hot water heaters

#Clothes washers replaced

N N N NN

#Dishwashers replaced

This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod
# of Households 0 1
# Owner Households 0 1

Activity Locations
Address City
7770 NW 42nd Street

7751 NW 34th Street

Davie

Davie

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

3/4
3/4
3/4
3/4
2/4

Cumulative Actual Total / Expected

Total

0/4
0/4

Cumulative Actual Total / Expected

Total Low
1 0/0
1 0/0
County State
Florida
Florida

Mod
1/0

1/0

Total Low/Mod%

1/4 100.00
1/4 100.00
Zip Status / Accept
33024- Match / N
33024- Match / N
Amount
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Grantee Activity Number: 2010-4

Activity Title: Acquisition - Rental Units

Activitiy Category: Activity Status:

Acquisition - general Planned

Project Number: Project Title:

2010-4 Acquisition - Rental

Projected Start Date: Projected End Date:

06/13/2011 06/13/2012

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside Town of Davie

Overall Apr 1 thru Jun 30, 2012 To Date

Total Projected Budget from All Sources N/A $302,791.50

Total Budget $0.00 $302,791.50

Total Obligated $0.00 $0.00

Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Town of Davie $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

The Town through its developer will acquire NSP eligible properties, rehabilitate them, and then rent them to NSP eligible
buyers participating in the program. All properties will be purchased according to appropriate program guidelines, including the
minimum discount requirement and after environmental reviews have been completed

Location Description:

Properties located withing Town's NSP Target Areas.

Activity Progress Narrative:

There are two (2) properties under contract. The Town expects to close on these properties in July. As of today, these
properties are in the due diligence phase.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 0/2
This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 0/2
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# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod
# of Permanent Jobs Created 0 0

This Report Period

Low Mod
# of Households 0 0
# Renter Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

Total

0/2

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
0/3 0/2 0/5 0

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 0/0 0/2 0
0/0 0/0 0/2 0

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
2010-5

Projected Start Date:
06/20/2011

Benefit Type:

Direct ( HouseHold )

National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Town of Davie

Match Contributed

Activity Description:

2010-5
Rehabilitation - Resale Units

Activity Status:

Planned

Project Title:

Rehabilitation- Rental Units

Projected End Date:

06/20/2012

Completed Activity Actual End Date:

Responsible Organization:
Town of Davie

Apr 1 thru Jun 30, 2012 To Date
N/A $150,000.00
$0.00 $150,000.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Rehabilitation assistance will be allocated to each NSP eligible properties to address repairs that:

&bull Eliminate code violations,

&bull Provide for home improvements that promote conservation/energy efficiency
&bull Eliminate signs of blight and assist with stabilizing the neighborhood.

Location Description:

Properties located within the Town's NSP Target Areas

Activity Progress Narrative:

No activity to report for this quarter.

Accomplishments Performance Measures

#Additional Attic/Roof Insulation
#Efficient AC added/replaced
#Dishwashers replaced

#Low flow toilets

0

0
0
0

This Report Period
Total

12

Cumulative Actual Total / Expected
Total
0/2

0/2
0/2
0/2
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# ELI Households (0-30% AMI) 0 0/0

This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 0/2
# of Singlefamily Units 0 0/2

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 0/2 0/0 0/2 0
# Renter Households 0 0 0 0/2 0/0 0/2 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found
Total Other Funding Sources
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Grantee Activity Number: 2010-6

Activity Title: Administration

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

2010-6 Administration, Citizen Participation & Support Services

Projected Start Date: Projected End Date:

04/04/2011 04/04/2013

Benefit Type: Completed Activity Actual End Date:

()

National Objective: Responsible Organization:

N/A Town of Davie

Overall Apr 1 thru Jun 30, 2012 To Date

Total Projected Budget from All Sources N/A $177,116.60

Total Budget $0.00 $177,116.60

Total Obligated $0.00 $117,116.60

Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $14,456.50

Town of Davie $0.00 $14,456.50
Match Contributed $0.00 $0.00

Activity Description:

Administrative duties relative to the overall grant program and fair housing activities. This activity is assumed to benefit low and
moderate income persons and is eligible under 24 CFR section 570.206.

Location Description:

N/A

Activity Progress Narrative:

The Town has made multiple attempts to submit vouchers in DRGR. All vouchers have been rejected. The Town is currently
working with the HUD Miami Field Office and its NSP 3 Technical Assistance advisor to resolve this matter.

The Town scheduled a Technical Assistance visit with Cloudburst and is currently awaitng a follow-up letter from the visit. The
Town will be implementing new, recommended procedures for the execution ofthe program.

The Town has $162,488.61 in funding that it has been unable to draw down from the Treasury. Hopefully, the issues will be
resolved promptly.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations

Address City County State Zip Status / Accept
7751 NW 34th Street Davie Florida 33024- Match /N
7770 NW 42nd Street Davie Florida 33024- Match /N
7710 NW 41st Street Davie Florida 33024- Match /N

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found
Total Other Funding Sources
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